City of La Canada Flintridge
Look Ahead Schedule

October	24	25	26	27	28	29	31	1	2	3	4	5	7	8	9	10	11	12
	M	T	W	TH	F	S	M	T	W	TH	F	S	M	T	W	TH	F	S
ACTIVITY DESCRIPTION																		
BACKFILL TOPSOIL																		
MARTINEZ CONCRETE																		
Pave Bike Path																		
EBS LOWER UTILITIES																		
BUS SHELTER																		
CATCH BASIN																		
HANDRAIL																		
EDGE STRIP																		
LANDSCAPERS TRENCHING																		
G&G BACKFILL																		
LANDSCAPER CROSSING																		
LANDSCAPER CONTROLLER																		
LANDSCAPE PLANTING																		
EDISON FOOTING (MUST BE CMPLT)																		
SLOUGH WALLS																		
NOVEMBER	14	15	16	17	18	19	21	22	23	24	25	26	27	28	29	30	1	2
	M	T	W	T	F	S	M	T	W	TH	F	S	M	T	W	TH	F	S
										T								
										H								
										A								
										N								
AAA MILL										K								
ARHM PAVE										S								
CHRISP - LAYOUT (NIGHT)										G								
CHRISP - FINAL STRIPE (NIGHT)										I								
EBS ADJUSTMENTS										V								
BICYCLE LOOPS										I								
										N								
										G								