

## **30-Day Look-Ahead Construction Activities**

The City's contractor, Powell Constructors, Inc., continues their work on the five new soundwall segments a part of the Soundwall Construction I-210 Freeway Phase II & IV Project. Below is information regarding ongoing construction activities for the month of November 2023.

## Soundwall along Eastbound I-210 Freeway (S307; south side of I-210 Freeway)

WHAT: Crews will be carrying out the following activities:

- Laying, drilling, forming and pouring piles
- Sandblasting top of piles
- Excavating and installing pile caps

WHERE: Between La Tour Way and Alta Canyada Road (in Caltrans' right-of-way).

**WHEN:** Weekdays, 7 a.m. to 3:30 p.m., ongoing through November 2023. *Please note, remaining construction activities for this soundwall will continue through July 2024.* 

WHY: For the construction of the soundwall.

## Soundwall along Westbound I-210 Freeway (S318; north side of I-210 Freeway)

WHAT: Crews will be carrying out the following activities:

• Laying, drilling, forming and pouring piles

WHERE: Between La Cañada Boulevard and Angeles Crest Highway

**WHEN:** Weekdays, 7 a.m. to 3:30 p.m., ongoing through November 2023. *Please note, remaining construction activities for this soundwall will continue through July 2024.* 

WHY: For the construction of the soundwall.

During applicable activities, traffic on City streets and noise level may be impacted. However, the Contractor and the Consultant will monitor the noise level to ensure that it will not exceed 85 decibels in accordance with the project specifications. Additionally, traffic control measures will be implemented to ease any congestion. To ensure safety to the community, the contractor will continuously monitor all activities and adjust conditions as necessary.

For any questions you may have, please dial the project phone line or send an email to the project email, both listed below. **Share this notice with your neighbors to sign up and receive project updates.** Thank you for your understanding and cooperation during construction.

Please note: You may experience noise during the construction activities. Construction activity schedules and closures are subject to change due to inclement weather and/or other unforeseen operational or uncontrollable factors. Everyone is working towards completing this project in a timely manner and your cooperation and understanding helps the project team expedite the construction of the soundwalls. We appreciate your patience, and we apologize for any inconvenience during construction.

