

[To download the night work/closures construction alert as a PDF, click here.](#)



30-Day Look-Ahead Construction Activities

The City's contractor, Powell Constructors, Inc., continues their work on the five new soundwall segments a part of the Soundwall Construction I-210 Freeway Phase II & IV Project. Below is information regarding ongoing construction activities for the month of January 2024.

FREEWAY RAMPS AND LANE CLOSURES

Northbound SR-2 Connector Closure to Westbound I-210, Westbound I-210 Ocean View Blvd. Off-Ramp Closure, Southbound Angeles Crest Hwy On-Ramp to Westbound I-210

WHAT/WHY: The City's contractor, Powell Constructors, Inc., will implement a full connector closure, partial lane closures on the freeway, and full on- and off-ramp closures, to demolish, remove and haul off existing bridge rail, install temporary support structures for the construction of the new bridge overhang, and layout, drill, form and pour piles for the soundwall construction.

WHEN: 10 p.m. to 6 a.m. **nightly**, Tuesday, Jan. 16, to Friday, Jan. 26.

WHERE (*See map below for **full connector closure & detour***):

- **Closure:** Northbound SR-2 connector to Westbound I-210
 - **Detour:** Northbound SR-2 to Foothill Boulevard off-ramp > westbound on Foothill Boulevard > southbound Ocean View Boulevard > on-ramp to westbound I-210
- **Closure:** Westbound I-210 Ocean View off-ramp
 - **Alternate off-ramp:** La Crescenta Ave. off-ramp
- **Closure:** Southbound Angeles Crest Hwy on-ramp to westbound I-210
 - **Alternate on-ramps:**
 - Southbound Angeles Crest Hwy > westbound Foothill Blvd. > southbound Ocean View Blvd. > Ocean View Blvd. on-ramp to westbound I-210
 - Southbound Angeles Crest Hwy > eastbound Foothill Blvd. > northbound Gould Ave. > Gould Ave. on-ramp to westbound I-210
- **Partial freeway lane closures; at least one lane will remain open at all times.**

CLOSURES/DETOUR/ALTERNATE RAMPS MAP



Soundwall along Eastbound I-210 Freeway (S307; south side of I-210 Freeway)

WHAT: Crews will be carrying out the following activities:

- Strip pile cap template
- Clean, prepare, install steel and pour pile cap gaps
- Receive Mansory block and start the installation of these

WHERE: Between La Tour Way and Alta Canyada Road (in Caltrans' right-of-way).

WHEN: Weekdays, 7 a.m. to 3:30 p.m., ongoing through January 2024.

Please note, remaining construction activities for this soundwall will continue through July 2024.

WHY: For the construction of the soundwall.

Soundwall along Westbound I-210 Freeway (S300; north side of I-210 Freeway)

WHAT: Crews will be carrying out the following activities:

- West of Bridge:
 - Remove concrete, excavate and fine grade pile bench
 - Layout, drill, form & pour cast-in-drill hole (CIDH) concrete piles (*night work*)
- East of Bridge:
 - Excavate, fine grade, layout, drill, form and pour cast-in-drill hole (CIDH) concrete piles

WHERE: Between Purtell Drive and Vista Place

WHEN: Weekdays, 7 a.m. to 3:30 p.m., ongoing through January 2024.

Please note, remaining construction activities for this soundwall will continue through October 2024.

WHY: For the construction of the soundwall.

During applicable activities, traffic on City streets and noise level may be impacted. However, the Contractor and the Consultant will monitor the noise level to ensure that it will not exceed 85 decibels in accordance with the project specifications. Additionally, traffic control measures will be implemented to ease any congestion.

To ensure safety to the community, the contractor will continuously monitor all activities and adjust conditions as necessary.

For any questions you may have, please dial the project phone line or send an email to the project email, both listed below. **Share this notice with your neighbors to sign up and receive project updates.** Thank you for your understanding and cooperation during construction.

Please note: You may experience noise during the construction activities. Construction activity schedules and closures are subject to change due to inclement weather and/or other unforeseen operational or uncontrollable factors. Everyone is working towards completing this project in a timely manner and your cooperation and understanding helps the project team expedite the construction of the soundwalls. We appreciate your patience, and we apologize for any inconvenience during construction.

 (818) 583-4312  <https://cityoflcf.org>  soundwall@lcf.ca.gov



La Cañada Flintridge - Soundwall Construction on I-210 • Phase II & IV |
<http://cityoflcf.org>